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INTRODUCTION 
 
The Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) created the 
Transportation Enhancement (TE) program.  Ten percent of the funds within the 
Surface Transportation Program (STP) of the Federal-aid Highway Program are 
reserved for TE program.  Subsequent Federal legislation has made minor changes in 
the TE program and it remains a permanent part of the Federal-aid Highway Program.  
Projects implemented under the TE program must be one or more of the following 
activities: 

1. Provision of facilities for pedestrians and bicycles 
2. Provision of safety and educational activities for pedestrians and bicycles 
3. Acquisition of scenic easements and scenic or historic sites including historic 

battlefields 
4. Scenic or historic highway programs including the provision of tourist and 

welcome center facilities 
5. Landscaping and other scenic beautification 
6. Historic preservation 
7. Rehabilitation and operation of historic transportation buildings, structures, or 

facilities including historic railroad facilities and canals 
8. Preservation of abandoned railway corridors including the conversion and use 

thereof for pedestrian or bicycle trails 
9. Inventory, control and removal of outdoor advertising 
10. Archaeological planning and research 
11. Environmental mitigation to address water pollution due to highway runoff or 

reduce vehicle-caused wildlife mortality while maintaining habitat connectivity 
12. Establishment of transportation museums 

 
A project to be funded in the TE program must meet two basic conditions: 

1. The proposed action must be one of the activities listed above, and 
2. The proposed action must be related to the surface transportation system.  

 
All of the approved TE applications are reviewed to assure that each project meets 
these requirements.  As the projects are developed, the proposed work is reviewed to 
assure that the work to be completed with federal TE funds meets the requirements of 
the program. 
 
All TE projects must meet the normal requirements of the Federal-aid highway program 
as if it were a typical highway project.  Due to the modest scale of most TE projects, 
simplified procedures are used to satisfy many of the requirements.  Prompt attention to 
each of the necessary steps will assure that each project is completed in a timely 
manner. 
 
Federal funds available under the TE program will pay for up to 80 percent of the total 
project cost.  The Sponsor’s local match must be at least 20 percent of the total project 
cost.  The local match may be cash, in-kind services, or donated services, materials, or 
real property.  The federal TE funding award may be used in any or all of the three 
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project phases of preliminary engineering, right-of-way, and construction.  Most 
Sponsors use their own funds to complete the preliminary engineering and right-of-way 
phases and use the TE funds for construction.  This approach simplifies the project 
management process by reducing the number of administrative actions that need to be 
taken.    
 
For funding purposes, all transportation projects are divided into three phases: 

1. Preliminary Engineering (PE) - pre-construction work items such as                      
planning studies, environmental documentation, design plans, right-of-way plans, 
and construction bid documents 

2. Right-of-Way (ROW) – property acquisition 
3. Construction (CST) – project implementation 

 
Each TE project is approved for funding in one or more of these phases.  Each Sponsor 
receives a letter notifying them of the federal TE funding award.  The TE award amount 
may be less than the amount requested which will exclude some aspects of the project.  
This circumstance requires development of a revised scope of work for the project, 
which will be reviewed and approved by GDOT.  If you have any questions concerning 
your funding award or project scope, contact your GDOT TE Project Manager. 
 
The amount of federal TE funds allocated to each project is fixed and will not be 
increased under any circumstances.  The Sponsor is responsible for any costs in 
excess of the awarded TE amount needed to develop and complete the approved 
project.   
 
The federal TE funds are allocated as part of the Federal-aid highway program.  Federal 
funds are made available to projects on a cost reimbursable basis, i.e., the Sponsor 
must incur the expense before federal TE funds are paid to the Sponsor.  Procedures 
have been established to make payments to the Sponsor as soon as practicable to 
minimize cash flow problems for the sponsoring agency. 
. 
INNOVATIVE FINANCING (TE Local Match) 
 
Innovative financing refers to an approach that permits Sponsors greater flexibility in 
matching Federal TE funds.  All TE projects must meet the minimum obligation of a 20 
percent local contribution.  In addition to local government funds, Sponsors may use 
sources such as private cash donations and funds from other Federal or State agencies 
to pay the local matching share.  Other sources of the Sponsor’s local match may 
include in-kind contributions and donated services, materials and real property on a 
case-by-case basis.  Federal funds from agencies of the U.S. Department of 
Transportation may not be used to match the federal TE funds. 
 
To assist in taking advantage of this flexibility, the GDOT created an innovative 
financing methodology for the PE and/or ROW phases.  This methodology allows the 
Sponsor to pay all costs of the PE and/or ROW phases with local funds.  The Federal 
TE funds are then used in the other project phases.  Innovative financing allows the 
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Sponsor’s 100 percent local contribution in the PE and/or ROW phases to count toward 
the overall project local match obligation.  This methodology is recommended for all TE 
projects that meet the conditions described below. 
 
In the PE phase, the innovative financing methodology allows the Sponsor to pay all 
costs of the PE phase using local funds only.  If the local funds are used to obtain the 
services of a consultant and the cost of these services will be used as a part of the local 
match obligation, the Sponsor must follow the requirements of the Official Code of 
Georgia 50-22, Managerial Control Over Acquisition of Professional Services, and 
GDOT TOPPS Directive 4020, Consultants/Service Contracts. 
 
In the ROW phase, the innovative financing methodology allows the Sponsor to pay all 
the costs of the ROW phase using only local funds and credit those amounts toward the 
local matching share.  The Sponsor must comply with the requirements of the Uniform 
Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended, 
even when using only local funds for the ROW acquisition. 
 
The amount of local funds expended for PE and/or ROW is certified by the Sponsor and 
made part of the TE Agreement for the ROW and/or CST phases.  The certified 
expenditures will apply toward the Sponsor’s local match obligation.  Any remaining 
local match obligation is paid during the other project phases.  The federal TE funds are 
therefore reserved for the other phases of the project as identified in the project 
approval letter.  Sponsors who do not follow this methodology will not be allowed to 
credit the local money spent for PE and/or ROW toward the local match obligation. 
 
For Sponsors to participate in Innovative Financing of PE and/or ROW, the following 
conditions must be met: 

1. The Sponsor’s TE application must identify local funding for the PE and/or ROW 
phases; 

2. The Sponsor must submit for GDOT approval a work plan, schedule, and budget 
showing how the project will be accomplished using Innovative Financing for PE 
and/or ROW; 

3. The Sponsor must execute the Audit Certification of Compliances and send in 
their latest A-133 Audit; and 

4. The Sponsor and GDOT must jointly execute the Innovative Financing 
Memorandum of Understanding (MOU).  

 
The Innovative Financing MOU is an agreement between the Sponsor and GDOT 
concerning the Sponsor assuming responsibility for PE and/or ROW.  The MOU 
enables the Sponsor to apply eligible PE and/or ROW expenditures as part of the local 
match of the total project cost.   
 
The Sponsor and the GDOT TE Project Manager will jointly determine whether costs 
associated with the PE and/or ROW phase are eligible to count towards the Sponsor’s 
local match.  Eligible PE costs include costs of consultant selection; preparation of 
environmental documentation, design plans, right-of-way plans, and construction bid 
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documents; construction contract advertisement and award; and other administrative 
tasks related to the project.  Eligible ROW costs include property records research, 
relocation assistance, property appraisal, property acquisition, and document 
preparation. 
 
The Sponsor must certify in the Authorizing Resolution of the TE Agreement the sum of 
the local contribution made by the Sponsor in the PE and ROW phases.  This amount 
will then be credited towards the Sponsor’s local match. 
 
ROW DONATIONS 
 
Donated real property may be credited towards the Sponsor’s local match obligation.  
The credit is based on the fair market value of the land or other real property as 
approved by the GDOT Office of Right-of-Way.  To be eligible for the credit, the real 
property may not be part of a current transportation facility.  If the property is acquired in 
anticipation of the TE project, it must be acquired in accordance with the Uniform 
Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended, 
and coordinated with GDOT.  Donated right-of-way is eligible to be credited toward the 
local match only after GDOT approves the fair market value. 
 
DONATED SERVICES AND MATERIALS  
 
In-kind contributions or donated labor and materials may be credited towards the 
Sponsor’s local match obligation.  These credits normally apply during the construction 
phase, but in-kind contributions in other phases may be credited on a case-by-case 
basis.  Sponsors who propose to use donated labor and materials must document the 
reasonable value of these donations to GDOT. 
 
STEP-BY-STEP PROCESS FLOW 
 
The TE Process Flow Chart outlines the major steps in implementing a TE project.  This 
section will provide information on each step in the process. 
 
APPLICATION APPROVED 
 
Upon selection of an approved project, the Sponsor is notified of the federal TE funding 
award.  This notification will include the amount of TE funding by project phase, if 
appropriate.  Copies of the Innovative Financing MOU and the Audit Certification of 
Compliances will be sent with the notification of the award.  The Sponsor should return 
these forms within 30 days of receipt.   
 
In some cases, the federal TE award amount will be less than requested in the 
application.  If a lesser amount is awarded, the Sponsor should immediately begin to 
plan what can be accomplished using the lesser amount, including a reduction in the 
scope of the project.  When returning the executed MOU and Audit Certification of 
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Compliances, the Sponsor must include for GDOT approval a work plan, schedule, and 
budget showing how the project will be accomplished. 
 
A Sponsor’s Checklist has been developed to assist Sponsors in managing the 
progress of TE projects.  A copy of the checklist is included in the Appendix.   
 
AUDIT CERTIFICATION OF COMPLIANCES 
 
The Sponsor is required to execute the Audit Certification of Compliances as part of the 
MOU process.  By executing the certification, the Sponsor is certifying that the Sponsor 
with comply with the following requirements: 

1. Procurement requirements of 49 CFR 18.36, Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local 
Governments, and 23 CFR 635 Part A, Contract Requirements, 

2. State audit requirements of Official Code of Georgia Section 36-81-7, 
Requirement of Audits, and 

3. Federal audit requirements of OMB Circular A-133, Audits of States, Local 
Governments, and Non-Profit Organizations. 

 
Along with the Audit Certification of Compliances, the Sponsor is required to send in 
their latest A-133 Audit to ensure compliance with federal requirements.  If a PE 
consultant contract is estimated to cost more than $250,000 a pre-award audit of the 
consulting firm is required to assure the firm has the appropriate accounting procedures 
in place. 
 
EXECUTE MOU 
 
The Innovative Financing MOU is a mechanism which allows the Sponsor to credit its 
expenditures and donated services, materials, real property toward the local 20 percent 
matching share of the total project cost.  By signing the MOU, the Sponsor also agrees 
to the procedures and requirements related to the TE program.  
 
After all parties have signed the MOU, the GDOT TE Project Manager will issue a 
Notice To Proceed (NTP) for PE to the Sponsor to begin the work on the TE project.  
The effective date stated in the NTP is very important because only those local 
expenditures occurring after that date can be credited to the local matching share.  
 
If federal TE funds are to be used in the PE phase, the PE work may not begin until a 
TE Agreement is executed and a NTP for PE is issued by GDOT. 
 
SELECT CONSULTANT 
 
This step applies to Sponsors who plan to hire a consultant to develop the project 
concept, environmental documentation, architectural or construction plans, and 
construction bid documents.  If the Sponsor wants the costs for obtaining a consultant to 
apply toward the TE local matching requirement, the Sponsor must have received a 
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NTP for PE from the GDOT TE Project Manager as described in the previous section 
“Execute MOU.” 
 
The procedure used to obtain consultant services must be in accordance with the 
requirements of the Official Code of Georgia 50-22, Managerial Control Over Acquisition 
of Professional Services, and GDOT TOPPS Directive 4020, Consultants/Service 
Contracts.   
 
When advertising for consultant services, public notice of the request for proposal 
should be given for at least 15 days prior to the selection of the three or more most 
highly qualified firms.  Such public notice shall be given by publication at least once in 
the Georgia Procurement Registry and may be given by publication in one or more daily 
newspapers in general circulation.  The notice should include a general description of 
the proposed project; indicate what selection method shall be used; and the procedure 
by which interested persons may apply for consideration for the contract. 
 
The GDOT maintains a list of prequalified consultants who have met minimum 
requirements and qualification standards by class of work.  Sponsors are required to 
engage prequalified consultants for their TE projects whether using TE funds or only 
local funds for PE work.   
 
Consultants are prequalified based on classes of work.  In addition to traditional 
highway planning, design, and construction work, GDOT has added two classes of work 
applicable to TE projects – Class 3.13 Facilities for Pedestrians and Bicycles and Class 
3.14 Historic Rehabilitation.  Sponsors may obtain prequalification lists from the GDOT 
Prequalification Office at 404-656-5250 or from the Internet at: 
 
http://tomcat2.dot.state.ga.us/cmis/byclass/index.html 
 
PREPARE CONCEPT REPORT 
 
A concept report must be completed for each TE project.  The concept report 
documents the scope of the work to be completed using the awarded TE funds.   
 
The concept report is used also by the GDOT to communicate information about the 
proposed TE project.  This communication makes various offices within GDOT aware of 
the project, its significant design features, and its relationship to the State Highway 
system.  This information is critical to assure that proposed improvements to the State 
transportation system are implemented in a coordinated manner. 
 
The concept meeting is optional and is held at the discretion of the Sponsor and the 
GDOT TE Project Manager.  For minor projects within or crossing GDOT ROW, the 
GDOT TE Project Manager and the Sponsor will discuss the need for the concept 
meeting to decide whether a concept meeting will be held.  For projects outside GDOT 
ROW, a concept meeting may still be necessary if there are important issues, such as 
utilities, railroads, or wetlands. 
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The Sponsor is responsible for coordinating the concept meeting.  The GDOT TE 
Project Manager will assist the Sponsor in identifying the appropriate GDOT staff to be 
invited to the meeting.  At the meeting, the Sponsor should present the project concept 
and respond to questions.  A draft concept report should be available prior to the 
concept meeting.  Following the meeting, the Sponsor should work with the GDOT TE 
Project Manager to resolve outstanding issues and questions.   
 
The Sponsor will revise the concept report as appropriate and submit it to the GDOT TE 
Project Manager for review and approval.  The concept report should be approved 
before submission of the environmental documents.   
 
The concept report form is included in the Appendix. 
 
ENVIRONMENTAL CLEARANCE 
 
All TE projects are required to comply with the National Environmental Policy Act of 
1969 (NEPA).  Environmental compliance requires documentation of the TE project 
environmental effects and review by applicable State and Federal agencies.  Since TE 
projects are designed to enhance the transportation system, most TE projects do not 
have significant adverse environmental impacts.  Therefore, compliance and review will 
usually be accomplished using a Categorical Exclusion (CE) finding. 
 
Section 106 of the National Historic Preservation Act of 1966 requires all Federal 
agencies to consider ways to avoid or mitigate the adverse effects on historic properties 
whenever a federally funded project affects such properties.  To implement this 
requirement, every TE project must be reviewed by the Department of Natural 
Resources, Historic Preservation Division (HPD).  The worksheet and other information 
related to the Section 106 review are included in the Appendix.  The worksheet must be 
completed and submitted to the GDOT Project Manager for appropriate review and 
coordination.  
 
The HPD will have additional involvement in every project affecting historic resources.  
The HPD must be kept informed throughout all preconstruction and construction 
activities.  The Sponsor should consult with the HPD during the earliest stages of 
project development.  The HPD staff will arrange a site visit to evaluate the project’s 
historic resources and will guide the Sponsor through the Section 106 review process.  
The HPD staff can be contacted at 404-656-2840.  A response from the HPD indicating 
that the TE project has no effect or no adverse effect must be received before the CE 
can be submitted for approval.   
 
The Section 106 review process takes approximately 45 days. 
 
The CE form and instructions are included in the Appendix.  The Sponsor should 
complete this form, sign it, and submit it to the GDOT Project Manager for appropriate 
review and approval by the Federal Highway Administration.  The Sponsor cannot 



 8

proceed with property acquisition and construction work until the CE has been 
approved. 
 
The CE review and approval process takes approximately 30 days. 
 
Section 4(f) of the Department of Transportation Act of 1966, now codified as 49 U.S.C. 
Section 303 (also 23 U.S.C. 138), requires that projects using funds from the U.S. 
Department of Transportation avoid the use of land of a public park, recreation area, 
wildlife or waterfowl refuge, or historic site unless there is no prudent and feasible 
alternative and the project includes all possible planning to minimize harm to the 
resource.  The Federal Highway Administration has developed guidance on meeting the 
Section 4(f) requirements for TE projects in a very efficient and straightforward manner.     
If your project has involvement with lands protected by Section 4(f), contact the GDOT 
Project Manager for assistance.  The CE cannot be approved until the Section 4(f) 
requirements have been satisfied. 
 
As part of the environmental phase of project development, the Sponsor should allow 
the general public the opportunity to comment on the proposed TE project.  The 
Sponsor should hold or offer the opportunity for an informal public meeting, public 
information meeting, or public hearing.  
 
If six months have passed since the approval of the CE, an Environmental Validation 
Form must be completed before TE funds can be authorized for either ROW or CST 
work.  If the scope of work or ROW requirements has changed or if the environmental 
studies are not accurate based on current conditions, then an Environmental 
Reevaluation Form must be completed.  The Environmental Validation Form and the 
Environmental Reevaluation Form are included in the Appendix.  The appropriate form 
should be completed and submitted to the GDOT TE Project Manager. 
 
No ROW can be acquired either by donation or purchase until the CE is approved, right-
of-way plans are approved, and the GDOT TE Project Manager issues an Authorization 
to Proceed with Right-of-Way Acquisition. 
 
COMPLETE DESIGN PLANS 
 
Sponsors are responsible for furnishing the design and engineering services for 
preparation of preliminary plans, right-of-way plans, final construction plans, and for all 
matters related to the relocation of utilities. 
 
General and specific design criteria are found in the various GDOT approved design 
guidelines.  The Sponsor must insure that the project meets GDOT design standards; 
the GDOT Standard Specifications for the Construction of Transportation Systems, 
2001 Edition; applicable American Association of State Highway and Transportation 
Officials (AASHTO) Guidelines; and Americans with Disabilities Act (ADA) requirements 
and guidelines.  Information on applicable design standards and specifications, the 
ADA, and requirements for plans for landscaping and for pedestrian and bicycles 
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facilities is included in the Appendix.  The Sponsor is expected to follow GDOT plan 
format as described in the Plan Presentation Guide. 
 
TE projects located on or crossing the State Highway System (On-System projects) are 
reviewed differently than Off-System projects.  For On-System projects, GDOT is 
directly concerned with the project design for those portions of the project within the 
GDOT ROW and the design plans will be reviewed by the District Office, Area Office, 
and, in some cases, the Office of Maintenance or Office of Bridge Design.    
 
For projects not on the State Highway System (Off-System projects), the GDOT Project 
Manager will review the design plans.  For Off-System projects involving bridges or 
retaining walls, the Office of Bridge Design will also review the design plans. 
 
The following review process is used for On-System TE projects: 

1. The Sponsor will submit six sets of 90% preliminary plans to the GDOT TE 
Project Manager who will distribute the plans for review.  For projects having 
bridges or retaining walls, two additional sets of plans are needed for review by 
the GDOT Office of Bridge Design.  The GDOT TE Project Manager will submit 
two copies of the plans to the GDOT District Preconstruction Engineer and one 
copy to the GDOT Area Engineer, and, if required, one copy to the GDOT Office 
of Maintenance and the HPD.  The reviewing offices will provide their comments 
within three weeks to the GDOT TE Project Manager who will forward the 
comments to the Sponsor.  The Bridge Office has six weeks to review the plans.  
The HPD has 30 days to review the plans. 

2. The Sponsor will submit to the GDOT TE Project Manager the same number of 
revised plans after considering comments from previous reviews.  The GDOT TE 
Project Manager will distribute the plans to the offices making comments in the 
same manner described above.  The reviewing offices will provide their 
comments within three weeks to the GDOT Project Manager who will forward the 
comments to the Sponsor.  The Bridge Office has six weeks to review the revised 
plans.  The review cycle will be repeated until all reviewing offices have approved 
the plans. 

3. The Sponsor will submit three sets of final construction plans to the GDOT TE 
Project Manager for formal approval. 

 
The following review process is used for Off-System TE projects: 

1. The Sponsor or consultant will submit one copy of the 90% preliminary design 
plans for review by the GDOT TE Project Manager.  The GDOT TE Project 
Manager will submit comments to the Sponsor within three weeks.  One 
additional set of plans is needed if the HPD has requested an opportunity to 
review the 90% plans.  The HPD has 30 days to review the plans.  For projects 
having bridges or retaining walls, two additional sets of plans are needed for 
review by the GDOT Office of Bridge Design.  The Bridge Office has six weeks to 
review the plans. 

2. The Sponsor will submit to the GDOT TE Project Manager one set of revised 
plans after considering comments from previous reviews.  Two additional sets 
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are required if the Office of Bridge Design made comments on the original plans.  
The GDOT TE Project Manager will review and return the plans with comments 
within three weeks of the submittal date.  The Bridge Office has six weeks to 
review the revised plans.  The review cycle will be repeated until all reviewing 
offices have approved the plans. 

3. The Sponsor will submit three sets of final construction plans to the GDOT 
Project Manager for formal approval. 

 
As part of the design phase, the Sponsor should consider allowing the public the 
opportunity to review and comment on the proposed design of the TE project   
 
ACQUIRE PROPERTY 
 
TE funds cannot be used to improve private property.  The Sponsor or another 
government agency must own in fee simple or have a long term interest through leases 
or easements for all property incorporated into the project.  The Sponsor can acquire or 
obtain an interest in any private property using local funds or property donation.  TE 
funds are eligible for right of way (ROW) acquisition in rare instances, such as scenic 
easements. 
 
Property must be acquired in accordance with the Uniform Relocation Assistance and 
Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C. 4601, et. seq. 
and 49 CFR Part 24) (Uniform Act).  These requirements must be met whether or not 
federal TE funds are used in the property acquisition.  Specific guidelines for complying 
with the federal requirements are included in the Appendix. 
 
If property acquisition, including permanent or temporary easements, is required, the 
Sponsor must submit three paper copies of the ROW plans for review and approval by 
GDOT.  For reviews following the initial review, only one paper copy is required.  Once 
the plans are satisfactory, two Mylar copies of the plans are submitted for formal 
approval.  This procedure must be followed regardless of whether local or federal TE 
funds are being used to acquire ROW or easements.  The ROW acquisition phase 
cannot begin until the GDOT TE Project Manager issues an Authorization to Proceed 
with ROW Acquisition.  The categorical exclusion and the ROW plans must be 
approved before the Authorization to Proceed with ROW Acquisition can be issued.   
 
While the ROW acquisition process has many steps, each step is intended to preserve 
both the rights of the property owner and the acquiring agency.  Once the needed ROW 
is identified by ownership and on plats, the owner(s) are given a copy of the brochure 
“What Happens When Your Property is Needed for a Transportation Facility” and a 
receipt is obtained from the owner.  The brochure is available from the GDOT District 
Office Local Government Coordinator.  The receipt form is included in the Appendix. 
 
The next step is to notify the property owner that he/she has the right to:  

1. Receive payment based on the appraised fair market value;   
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2. Donate the property and chose whether to receive an appraisal of fair market 
value; or  

3. Accept an amount of money or services based on an estimate of appraisal 
calculation including a waiver of the right to inspect the property during the 
appraisal process.  (This option is available only for property valued under 
$10,000.) 

 
The owner is asked to select the option to be used for the acquisition.  The forms 
related to this step are included in the Appendix.  During the discussions with the owner, 
the Sponsor may notify the owner, if such is the case, that no funds are available to 
purchase the property. 
 
When purchasing property using either federal TE funds or local funds, the Sponsor 
must have an appraisal for each parcel approved by GDOT, unless the property owner 
voluntarily donates the property.  Only GDOT approved appraisers may be used for 
preparing appraisals.  The list of approved appraisers is available from the GDOT 
District Office Local Government Coordinator.  These approved appraisers have 
received training on the requirements of the Uniform Act and will have the knowledge to 
properly prepare the appraisal documentation.  Even though GDOT-approved 
appraisers prepare the appraisals, all appraisals for property to be acquired using 
federal TE funds or local funds must be reviewed and approved by GDOT prior to 
acquisition of the property. 
 
As part of the acquisition process to obtain the property, whether through purchase 
using either local or federal TE funds or by donation, the owner is eligible for 
reimbursement of certain incidental expenses.  This notification form is included in the 
Appendix.  
 
No property acquisition negotiations may take place until the Sponsor has 
received Environmental Clearance for the project, ROW plans have been 
approved, and an Authorization to Proceed with ROW Acquisition has been 
issued by the GDOT TE Project Manager.   
 
If negotiations to purchase the property were commenced prior to applying for Federal 
TE funds, the negotiations must cease as soon as the Sponsor submits the application.  
If federal TE funds are to be used in acquiring property, the acquisition process may not 
begin until a TE Agreement is executed and a NTP for ROW is issued by GDOT.  The 
Sponsor should coordinate closely with GDOT on property acquisition procedures.  The 
Sponsor shall not begin negotiations until environmental clearance is obtained and the 
project ROW plans are reviewed and approved by GDOT.  The GDOT TE Project 
Manager is responsible for initiating preparation of the NTP for ROW. 
 
If federal TE funds are used to acquire property, a real property agreement between 
GDOT and the local government Sponsor must be signed.  This agreement indicates 
the ratio of federal funds used to acquire the property and provides that if the property is 
ever sold that the local government will reimburse to the GDOT the fair market value of 
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the property at the indicated ratio.  A copy of the real property agreement is included in 
the Appendix. 
   
Government agency condemnation of property is usually limited to projects that are 
seen as critical to the public good.  The GDOT believes that TE projects are desirable 
improvements to local resources, but are not necessarily critical improvements.  
Therefore, if a local government desires to condemn property for a TE project, it is the 
responsibility of the local government to determine whether the TE project is critical to 
the public good.  
 
ROW CERTIFICATION 
 
After all ROW has been acquired or is otherwise available for the project, the Sponsor 
must submit a Right-of Way Certification Form signed by the City or County Attorney 
certifying to GDOT that all property is publicly owned and any real property purchases 
followed the requirements of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, as amended.  This form is included in the Appendix. 
 
If additional ROW was acquired for the project through purchase, lease, or easement, 
regardless of whether local or Federal TE funds were used, the Certification Form is to 
include a plat or plan sheet showing the relationship of the acquired ROW to the project.  
An individual plat for each affected parcel is not necessary or desired if the same 
information can be provided using a plan sheet.  
 
PREPARE CONSTRUCTION PLANS AND BID DOCUMENTS 
 
The development of good construction plans depends on having complete design plans 
and reliable quantities.  Good construction plans will allow the development of an 
accurate construction estimate by the Sponsor and submission of reasonable 
construction bids from the contractors.  Construction plans that include all the proposed 
work and are error-free are the foundation for an accurate estimate, reasonable bids, 
and a fully functional completed project. 
 
CONSTRUCTION COST ESTIMATES 
 
Accurate construction estimates are vital to the construction bid process.  The following 
information will help Sponsors to develop construction cost estimates. 
 
Labor 
 
The Davis-Bacon Act requires that workers on projects located on Federal-aid highways 
be paid a predetermined minimum wage rate.  The wage rate is determined by the U.S. 
Department of Labor.  The GDOT Project Manager will assist the Sponsor in 
determining if the TE project is located on a Federal-aid highway and whether Davis- 
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Bacon applies to the TE project.  Volunteer labor contributed to the work that is part of a 
construction contract is not allowed if Davis-Bacon applies to the project.  Davis-Bacon 
wages rates can be found on the Internet at: 
 

http://www.access.gpo.gov/davisbacon/ 
 
 
Materials 
 
Materials and materials suppliers used on TE projects must be listed in the GDOT 
Qualified Products List.  The Secretary of the Interior Standards for Rehabilitation of 
Historic Properties must be followed for projects involving historic buildings and 
structures. 
 
CONSTRUCTION BID DOCUMENTS 
 
Since Federal TE funds are used to pay for project construction costs, the Sponsor 
must include certain required contract provisions and other documents in the bid 
package.  The required bid documents will be provided to the Sponsor with the 
approved TE Agreement.  To insure compliance with the federal requirements, the 
Sponsor must submit one copy of a bid package that includes the advertisements, 
instructions to bidders, bid form, and supplemental specifications to the GDOT TE 
Project Manager for review and approval.  The basic specifications to be used are the 
GDOT Standard Specifications for the Construction of Transportation Systems, 2001 
Edition.  
 
Showing preference to contractors based on their geographic location, to labor forces 
based on their residence, or to certain materials based on location of their origin is 
prohibited with the exception of the Buy America provision in the GDOT specifications. 
 
DBE GOAL 
 
The GDOT establishes an annual aggregate Disadvantaged Business Enterprise (DBE) 
goal for all Federal-aid highway projects.  To achieve this aggregate goal, the GDOT 
sets an individual goal for each federally assisted highway project including TE projects.  
When setting the goal, GDOT considers factors such as the project’s proximity to a pool 
of certified DBE contractors in that area, project cost, and type of work.   
 
To obtain a DBE Goal, the Sponsor must send a construction cost estimate in electronic 
format to the GDOT TE Project Manager.  The construction cost estimate is sent to the 
GDOT DBE Committee, which meets monthly to assign DBE goals to individual 
projects.  Since the Committee meets monthly, the cost estimate including major bid 
items must be submitted early enough to assure that bid date schedule can be meet.  
The GDOT TE Project Manager will take the necessary actions to obtain a DBE Goal 
and will inform the Sponsor.  The specific DBE Goal is included in the TE Agreement 
and the bid documents. 
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Sponsors are responsible for insuring that the contractor proposes to use qualified DBE 
firms to meet the goal for their project.  To be considered qualified, DBE firms must be 
certified with the GDOT Equal Employment Opportunity (EEO) Office.  The GDOT 
Certified DBE Directory is available from the GDOT EEO Office at 404-656-5323 or on 
the Internet under “Contractor Directories” at:  
 
http://www.dot.state.ga.us/specialsubjects/bus_opport/index.shtml. 
 
Bidders failing to meet the DBE goal requirements may be declared “non-responsive” if 
they have not made a good faith effort to meet the DBE goal.  After opening bids, the 
Sponsor must submit to the GDOT TE Project Manager the successful bidder’s DBE 
Goals Form listing the proposed certified DBE subcontractors.  The DBE Goals Form is 
included in the required construction contract provisions that are provided to the 
Sponsor and is included in the Appendix.  
 
During construction, the Sponsor must provide the GDOT Project Manager copies of all 
DBE subcontracts.  The Sponsor must also submit the DBE Participation Report 
monthly to the GDOT Area Engineer.  The DBE Participation Report is submitted 
monthly because of the short duration of most TE projects.  This report is included in the 
Appendix. 
 
EXECUTE TE AGREEMENT 
 
A TE Agreement is needed for any phase of a project using TE funds.  Since most 
projects use federal TE funds only for construction, the TE Agreement is discussed 
here.  If federal TE funds will be used in PE or ROW phases, the same requirements 
apply.   
 
The Sponsor and GDOT enter into a contract for the phase or phases using federal TE 
funds.  This contract is referred to as the TE Agreement to distinguish it from the 
Sponsor’s contracts with consultants or construction contractors.  Sponsors should 
become familiar with all terms of the TE Agreement and ask the GDOT Project Manager 
for clarification as needed. 
 
The TE Agreement specifies the obligations of the Sponsor and GDOT in regard to the 
TE project; defines the project scope of work and funding levels; and describes the 
invoicing procedures.  Sponsors are reimbursed for TE project costs according to the 
terms of the TE Agreement. 
 
The Sponsor is required to develop certain documents necessary for the final TE 
Agreement.  These documents are: 

• Authorizing Resolution and 
• Opinion of Counsel. 
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The GDOT TE Project Manager will forward three original copies of the TE Agreement, 
which includes the Audit Certification of Compliances, to the Sponsor for execution.  
The Sponsor signs these three copies, inserts copies of the Authorizing Resolution and 
the Opinion of Counsel, and returns the TE Agreement to the GDOT TE Project 
Manager for execution by GDOT.  All copies of the TE Agreement and attachments 
must have original signatures.  One copy of the fully executed TE Agreement will be 
returned to the Sponsor.  
 
The TE Agreement may be signed any time after the federal TE funding is authorized.  
 
ADVERTISE CONSTRUCTION PROJECT 
 
The GDOT must issue an Authorization to Advertise for Bid Proposals before the 
Sponsor may advertise for bids.  Before the Authorization to Advertise can be issued 
the environmental clearance, right-of-way certification, and construction plans must be 
approved; the Federal Highway Administration must authorize the federal TE funds; and 
the Sponsor must sign the TE Agreement.  The Sponsor must follow the State law on 
competitive bid processes (Official Code of Georgia 32-2, excluding that provision which 
provides for negotiations) and document all activities related to the process. 
 
Construction work must be advertised and awarded to the lowest reliable bidder through 
an open, competitive bid procedure. 
 
An example of a bid advertisement is included in the Appendix.  The advertisement is 
published at least two weeks in advance of the bid opening and once again one week 
after the first advertisement.  The minimum advertising period is two weeks. 
 
If the Sponsor’s originally approved project proposal requested the use of federal TE 
funds to pay for PE, then the Sponsor may use federal TE funds to pay for the cost of 
advertising.  If the Sponsor did not request the use of federal TE funds for PE, then the 
Sponsor may not use federal TE funds to pay for the cost of advertising. 
 
SELECT CONTRACTOR 
 
Prequalified Bidders 
 
A bidder must be prequalified with GDOT before submitting a bid over $2,000,000.  If 
the construction work involves welded structures such as pedestrian bridges, the 
manufacturer of the bridge must be on the GDOT Qualified Products List 60, Welded 
Structures.  If a single subcontract is over $500,000, the subcontractor must be 
registered with GDOT.  For more information on prequalification, contact GDOT at 404-
656-5250.  List of prequalified and registered contractors can be found on the Internet 
under “Contractor Directories” at:  
 
http://www.dot.state.ga.us/specialsubjects/bus_opport/index.shtml 
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Bid Bonds 
 
All construction contractors who bid on federally funded TE work are required to include 
a bid bond with their bid.  The bid bond is a firm commitment consisting of a bond, 
certified check, or negotiable instrument submitted with the bid as assurance that the 
bidder will, upon acceptance of his/her bid, execute such contractual documents as may 
be required within a specified period of time.  The bid bond is usually 5 percent of the 
submitted bid. 
 
Performance and Payment Bonds 
 
Section 103.05 of the GDOT Standard Specifications describes the requirements for the 
performance and payment bonds.  The requirements differ for Georgia Resident 
Contractors and Nonresident Contractor.  In summary, contractors who are awarded a 
construction contract are required to post a performance bond equal to 100% of the 
contract amount and a payment bond of 110% of the contract amount.  These bonds 
are to assure completion of the construction contract and payment to all persons 
supplying labor and materials for the contracted work and of related state taxes. 
 
Force Account 
 
The only exception to competitive bidding is the Sponsor’s use of its own labor force, 
equipment, materials, and/or supplies (material alone is not allowed).  This arrangement 
is called Force Account Work.  If the Sponsor intends to use its own local forces to 
accomplish any of the work, the Sponsor must prove, in a comparative manner, that the 
Sponsor can do the work at less cost than by using a contractor.  The construction work 
must be estimated as if a private contractor would be doing the work.  If the private 
contractor estimate is less than the Sponsor’s force account estimate, then a private 
contractor must be used.  If the force account work is less expensive, local forces may 
be used after approval by GDOT.  The Davis-Bacon requirement does not apply to force 
account work.  The Project Manager can provide necessary guidance if this option is 
chosen.  A copy of the Force Account Work Request Form is included in the Appendix.  
The Force Account Work Request Form is completed by the Sponsor and submitted to 
the GDOT TE Project Manager for approval. 
 
Selecting the Lowest Reliable Bidder 
 
Federal law prohibits negotiation with any of the bidders.  If the contract is awarded, it is 
to be awarded to the lowest reliable bidder whose proposal meets all the prescribed 
requirements.  If bids are above the Sponsor’s cost estimate, the Sponsor may not 
negotiate with the lowest bidder to bring the costs within the estimate.  The Sponsor 
must either: 

• Revise the plans and estimate, re-advertise, and re-bid the project; or 
• Accept the lowest reliable bid and accept responsibility for the cost difference. 
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The amount of federal TE funds available for a project is a fixed amount and all costs in 
excess of the available federal funds are the Sponsor’s responsibility.  Also, the 
Sponsor should be aware that selection of the lowest bidder is not mandatory if it can be 
shown that the lowest bidder did not meet all of the prescribed requirements.  Such a 
bid is declared “irregular” or “unresponsive.” 
 
Before awarding the contract, the Sponsor must submit the following to the GDOT TE 
Project Manager:  

• The bid tabulations for all bidders and 
• The completed DBE Goals Form for the lowest bidder.   

 
Upon receiving the above material, the GDOT TE Project Manager will: 

• Review all bid tabulations for mathematical accuracy and to assure that the 
contractor is prequalified, if required, and 

• Review the DBE Goals Form to determine if all DBE firms listed on the form are 
certified by GDOT and whether the DBE goal is met and, if not, what good faith 
efforts were made to achieve the DBE goal. 

  
The GDOT TE Project Manager will complete the bid evaluation form and make a 
recommendation on whether to award the contract to the low bidder.  After 
recommendation to award the contract to the low bidder, GDOT will issue a NTP with 
Construction.  The NTP with Construction may not be issued until all parties have 
signed the TE Agreement.   
 
After the Sponsor receives the NTP with Construction, the Sponsor may award the 
contract to the lowest reliable bidder.  The Sponsor may not allow the contractor to 
begin work until the Sponsor receives the NTP with Construction.  The review of the bid 
and related material by the GDOT TE Project Manager is very important and awarding 
the contract before receiving the NTP with Construction may result in the loss of Federal 
TE funds for the project. 
 
CONSTRUCT PROJECT 
 
After the Sponsor awards the construction contract, the Sponsor must provide copies of 
the contractor’s construction contract and the final construction plans to the GDOT Area 
Engineer.  A list of the GDOT Area Engineer offices and addresses is included in the 
Appendix.  The Sponsor must hold a pre-construction conference with the contractor 
and invite the GDOT Area Engineer.   
 
The GDOT Area Engineer has responsibility for the following activities: 

• Spot oversight and inspection of the project 
• Progress verification 
• Material testing of all materials typically used in highway construction 
• Processing the monthly invoice from the Sponsor. 
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The Sponsor is responsible for providing continuous project inspection, oversight, and 
administration. 
 
The Sponsor must coordinate construction efforts with the Area Engineer.  Although in-
the-field changes are primarily handled between the Sponsor and the contractor, the 
Sponsor should review the suggested changes with the Area Engineer.  Copies of any 
change orders between the Sponsor and the contractor are to be submitted to the Area 
Engineer and the GDOT TE Project Manager.  If the changes will affect the amount to 
be paid the contractor, the GDOT TE Project Manager will prepare a TE Change Order 
to change the amount to be reimbursed to the Sponsor.   
 
If the suggested changes represent a fundamental departure from the project’s work 
scope and/or budget, they must be reviewed and approved by the GDOT TE Project 
Manager.  If necessary, the GDOT TE Project Manager will prepare a supplemental 
agreement to amend the TE Agreement work scope and/or project budget.   
 
Materials Testing 
 
The contractor must use materials and procedures that comply with the construction 
contract, approved design plans, and specifications.  GDOT will perform materials 
testing of all materials typically used in highway construction that will become a 
permanent part of the traveled way and its safety appurtenances.  The Sponsor must 
notify the Area Engineer when the contractor intends to place concrete or asphalt 
mixtures. 
 
For all other materials, the Sponsor will certify that all material suppliers and materials 
conform to the requirements of the contract, plans, and specifications.  These materials 
will be expected to comply with generally accepted industry standards for the individual 
items. 
 
When the project is completed, the Sponsor must submit a materials certification 
statement to the Area Engineer as part of the closeout procedure.  A sample materials 
statement is included in the Appendix.  If the materials incorporated into the completed 
construction work do not comply with GDOT Standard Specifications or other 
acceptable industry standards, the Sponsor will be asked to correct the problem and/or 
return any federal funds distributed to them as payment for the inadequate materials.  
After the materials are determined to be in compliance, the GDOT Office of Materials 
and Research will issue a Materials Certification.  The Materials Certification is 
necessary to complete project closeout procedures. 
 
Progress Reports and Invoices 
 
The Sponsor shall submit invoices, DBE Participation Report, contractor progress 
reports, billing documents, and any other backup information to the Area Engineer on a 
monthly basis.  GDOT will make progress payments of the Federal contribution based 
on work completed.  The GDOT Area Engineer will process invoices for 100 percent 
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reimbursement of the Federal contribution.  Construction reports will be sent from the 
Area Engineer to the GDOT Contract Administration Office for payment per standard 
GDOT procedures.  Payment to the Sponsor will be made within one month of receiving 
the monthly invoice. 
 
The DBE Participation Report, monthly invoice, and the monthly project progress report 
are included in the Appendix.   
 
Wage Requirements 
 
The Davis-Bacon Act establishes minimum wage requirements on federally funded 
projects located on Federal-aid highways.  The GDOT Project Manager will inform the 
Sponsor if the Davis-Bacon Act applies to the project.  If so, the Sponsor must check 
the contractor’s payroll to determine whether the construction contractor is complying 
with the Davis-Bacon Act.   
 
Site Visits and Inspections 
 
The GDOT Area Engineer will conduct spot inspections to verify progress.  For 
designated projects, the Department of Natural Resources, Historic Preservation 
Division (HPD), will conduct site visits at approximately 50 percent and 100 percent 
project completion for projects involving impacts on historic resources.  The Sponsor is 
responsible for contacting the HPD at the appropriate times to arrange these site visits.  
Approval of the monthly invoices will not be made without satisfactory site visit reports. 
 
Record Keeping 
 
The Sponsor is responsible for maintaining accurate and thorough project records.  
Materials certificates, building permits, insurance documents, and other records should 
be kept organized and secured in file folders.  A daily project diary shall be kept for the 
project.  The Area Engineer can show what a project diary looks like on a typical 
highway project.  GDOT field personnel typically note things like the weather, the names 
of contractor/subcontractor’s representatives, topics discussed in the field, summary of 
work performed, and site visits from other State or Federal agencies. 
 
Project Closeout 
 
The Project Closeout process consists of the Sponsor submitting the completed 
Statement of Final Project Expenditures form, Certification of Final Acceptance form, 
final DBE Participation Report, final invoice, and materials certification statement to the 
Area Engineer.  The GDOT Office of Materials and Research will review the materials 
certification statements and any material documentation.  If the materials are 
determined to be in compliance, GDOT will issue the Materials Certificate.  The Area 
Engineer will inspect the project for compliance with the plans and specifications.  If the 
contractor’s work is determined to be in compliance, the Area Engineer will process the 
final construction report, thereby initiating GDOT’s project closeout procedures.  
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Payment of the final invoice will be made to the Sponsor at the conclusion of the 
closeout process.  A copy of the Statement of Final Project Expenditures form including 
appropriate invoices shall be sent to the GDOT TE Project Manager. 
 
Project Maintenance 
 
By executing the TE Agreement, the Sponsor assumes the full responsibility for the 
continued operation and maintenance for all project improvements in perpetuity, 
including the grass strip between the curb and gutter and the sidewalk within the project 
limits, at no additional cost to GDOT.  GDOT and the Federal Highway Administration 
reserve the right to conduct periodic site inspections for the purpose of confirming 
proper operation and maintenance of the project. 
 
The Sponsor is required to complete a self-certification form annually for the economic 
life of the project.  As a general rule, the economic life for major building rehabilitation 
work costing $100,000 or more is 20 years and, for all other projects, the economic life 
is 5 years.  The economic life of the project is specified in the TE Agreement.  The 
certification form is provided annually to the Sponsor each year.  GDOT conducts spot 
inspections on completed TE projects throughout the economic life of the project.  This 
procedure is to ensure proper maintenance and operation of the facility.  An example of 
the inspection form is contained in the Appendix.   
 
DETERMINE THE FINAL TE AMOUNT 
 
After the project is completed, the final amount of TE funds will be determined based on 
the Statement of Final Project Expenditures form.  The total cost of the TE project is the 
sum of the costs shown on the Statement of Final Project Expenditures for project 
administration, preliminary engineering, right of way acquisition, and construction.  The 
construction cost should include the cost of construction inspection incurred by the 
Sponsor.   
 
If the total cost is greater than the estimated cost in the TE Agreement, the amount of 
federal TE funds available for the project remains the same and the Sponsor is 
responsible for all costs in excess of the awarded TE funds.  The GDOT TE Project 
Manager will initiate a TE Change Order to increase the GDOT construction report 
amount up to the amount of the awarded TE funds, if necessary.  
 
If the total cost is less than the estimated cost in the TE Agreement, a TE Change Order 
will be initiated by the GDOT TE Project Manager to establish a revised GDOT 
construction report amount.  GDOT will reimburse the Sponsor for 80 percent of the 
revised construction report amount up to the amount of the awarded TE funds.    
 
CONDUCT FINAL AUDIT 
 
When must a final audit be performed? 
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Upon completion of the project, a final cost audit of the project is required if the project 
involved planning or preliminary engineering.  The Sponsor’s records will be audited to 
verify that billed costs have been accurately recorded and are reasonable and allowable 
in accordance with OMB Circular A-87’s cost principles. 
 
Additional Discussion 
 
Upon completion of the project, a final cost audit of the project is required.  Three areas 
of the project will be audited – Sponsor, consultants, and construction. 
 
Audit of the Sponsor 
 
If an A-128 audit has been performed, GDOT will try to use this audit information to 
perform the final cost audit of the Sponsor. 
 
If the A-128 audit cannot be used, GDOT will perform the final cost audit.  The 
Sponsor’s records will be audited to determine if the billed costs have been accurately 
recorded to the project account.  If there has been any Force Account work the audit will 
determine if billed costs are adequately supported by proper accounting records, i.e., 
subsidiary account records, general ledger entries, payroll records, timesheets, 
invoices, cancelled checks, etc.  All costs will be reviewed to determine reasonableness 
and allowability in accordance with OMB Circular A-87 cost principles. 
 
 
Audits of Consultants 
 
There will be no audits of consultants that the Sponsor contracts with unless the final 
consultant contract is an actual cost plus fixed fee contract and amounts to $250,000 or 
more or if the audit is performed by special request.  If an audit is required, GDOT will 
determine if proper accounting records adequately support the billed costs, i.e., 
subsidiary account records, general ledger entries, payroll records, timesheets, 
invoices, cancelled checks, etc.  All costs will be reviewed to determine reasonableness 
and allowability in accordance with 48 CFR Part 31, the Federal Acquisition 
Regulations.   
 
Audits of Construction Contractors 
 
If the Sponsor has had an A-128 audit performed for all periods in which contract costs 
were incurred, there will not be an audit of the construction costs by GDOT.  Cost 
allowability will be based upon the A-128 audit.  In those cases where there is no A-128 
audit, GDOT will simply confirm that payments to the contractor were made in 
accordance with the terms of the TE Agreement and that they are properly supported by 
the Sponsor’s records and have been accurately billed to GDOT.  GDOT will not audit 
the contractor’s records. 
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Questioned Costs 
 
Any questioned cost arising as a result of reported noncompliance with federal laws and 
regulations will be reported to contract management for proper resolution.  Sponsors will 
be liable for all questioned cost resulting from noncompliance by them or their 
subcontractors with federal laws and regulations or the terms of the contract with 
GDOT.  The resolution of questioned costs, if any, is to be reported to the External Audit 
Unit. 
 


